

Empowering Women for Socioeconomic Development in Ramghar Khagrachari, CHT-Project

The duration of the project is from November 2018 - December 2021 and financed (4,30,49,014/= Taka) by Lichtbrücke.V. Germany. The project area covered the location is Ramghar Upazila, Khagrachari District. The project beneficiaries are 900 families.

Objective: The socio-economic status of disadvantaged rural communities in the Ramghar district is improved and women are involved in rural and family economic and decision-making processes.

Outcome: The low income and social situation of 900 families in Ramghar has deteriorated, and family and community conflicts are resolved

peacefully.

Output-1: The productivity of households and the home garden of 900 families is increased.

Output-2: Women are involved in economic activities and their families receive start-up support and advice.

Output-3: Gender discrimination in the village communities and violence against women are reduced.

Output-4: A successful enrolment of 750 children from poor families takes place and the school drop-out rate in primary school is reduced.

Project Activities and Achievements:

Sl	Activities	2020		Project Targets and Achievements up to Dec. 2020	
		Targets	Achiev.	Targets	Achievements
1.	Land for Demonstration and training centre	1	1	1	1
2.	Construction of 10 Pre-schools	-	-	10	10
3.	Equipment for 10 Pre-Schools	-	-	10	10
4.	Staff development (details in another excel sheet - staff dev. Training)	2 staff	2 staff	6 (90)	6
5.	Conduct of workshops with the selected 900 families (couples) for Family Development Planning	200	12/144	900/75	70/840
6.	Organize new business creation training	140	7/200	900/36	30/890
7.	Two days training on Agriculture methods	300	5/150	900/36	23/700
8.	Two days training on live stock	300	5/150	900/36	23/700
9.	Distribute saplings/seedlings among the beneficiary families	140	130	900	605 families

Project Activities and Achievements:

Sl	Activities	2020		Project Targets and Achievements up to Dec. 2020	
		Targets	Achiev.	Targets	Achievements
10.	Repair & maintenance of 10 Pre-school centre	10		10	
11.	Providing learning materials, sports materials & extra curriculum materials etc.	10		10	
12.	Training of the Pre-school Teacher/Animator	10	2/10	10 teachers training	2/10
13.	Honorarium for the Trainer of teacher training	6 Days		26 days	
14.	Two days training on family laws, gender equity and human rights	100 bene.	9/225	350	16/400
15.	Peace dialogues among community leaders, youths, and religious leaders	100 bene.	9/225	350	16/400
16.	Peace education & own cultural diversity programs in schools involving youths	12 Sessions	6/30	6 schools	24 sessions /120
17.	Annual (solidarity) gathering	100 bene	1/100	350	2/300
18.	Display boards	6	6	6	6
19.	Conducted FGD for project output review	6	6	6	6

